
Tentative Schedule as of January 27, 2009  
(Subject to discussion with the Working Group) 

Habitat Connectivity Study Plan for Selected Focal Species in the Carrizo Plain 
 

Schedule Activity 
  

1/7/09 Workshop 1 - Kickoff Meeting & Process Overview 
  

1/26/09 Provide all Data & Criteria Rankings to CEC/South Coast Wildlands 
  

1/27/09 Distribute Model Input Data to Working Group 
  

2/2/09 Working Group Provides Written Comments on Input Data 
  

2/17/09 Task 1:  Complete Model of Baseline Conditions of Habitat 
Connectivity in the Carrizo Plain for Select Focal Species and 
Distribute Draft Focal Species Summary 

  
2/18/09 Workshop 2 – Discuss results of Task 1 and provide comments on 

Draft Focal Species Summary (via Teleconf. 1 PM – 4 PM) 
  

2/27/09 Task 2:  Complete Evaluation of Three Proposed Solar Projects in 
Relation to Baseline Conditions to Measure and Illustrate the Impacts 
to Connectivity; Distribute Draft Direct and Cumulative Impacts 
Analysis 

  
3/6/09 Working Group Provides Written Comments on Draft Direct and 

Cumulative Impacts Analysis 
  

3/11/09 Workshop 3 – Discuss Results of Task 2 & ID Potential Mitigation 
Strategies and Alternatives (via Teleconf. 9 AM – Noon) 

  
3/23/09 Task 3: Model Proposed Mitigation Strategies to Evaluate their 

Effectiveness to Offset Habitat Loss and Fragmentation; Distribute 
Results of Task 3 

  
3/30/09 Working Group Provides Written Comments on Results of Task 3 

  
4/1/09 Workshop 4 – Discuss Results of Task 3 (via Teleconf. 9 AM – 

Noon) 
  

4/10/09 Task 4:  Distribute Draft Report and Peer Review  
  

4/17/09 Working Group Provides Written Comments on Draft Report 
  

4/20/09 Workshop 5 – Discuss Draft Report (via Teleconf. 9 AM – Noon)  
  

4/30/09 Task 5:  Final Report 
 

Draft Schedule for Corridor Study (1-27-09) 
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